



Project Charter: Sauce & Spoon Tabletop Menu Tablet Pilot

DATE: [08/06/2026]

Project Summary

We plan to launch a pilot rollout of tabletop tablets menus at two of Sauce & Spoon 's five locations. This will speed up services, and allow us to turn tables more quickly and serve more guests. Additionally, it will give us clear data points to track metrics so that we can help ensure the restaurant's success.

Project Goals

SMART: Smart, Measurable, Attainable, Relevant, Time-Bound

- Cut food waste by 25% by the end of Q2 through precision ordering on tablets.
- Reduce table turn time by 30 minutes by EOY.
- Increase daily guest counts by 10% as a natural result of faster table turn times by EOY.
- Raise the average check value from \$65 to at least \$75 across all locations by leveraging digital prompts for high-margin items by the end of Q2.
- Achieve a 15% average increase in appetizer sales across both pilot locations (10% North and 20% Downtown) by EOYby implementing targeted upselling and coupon prompts on the tablets.
- Decrease in labor costs by 5% by EOY.
- 95% customer satisfaction in the pilot phase.

- <5% technical issues reported by customers in six months.

Deliverables

- A fully integrated tablet software deployment tailored for tableside ordering and automated payment processing.
- A digitized menu system featuring automated prompts for targeted upselling (specifically appetizers and specialty beverages).
- A digital coupon and guest incentive program built directly into the tablet interface to drive repeat orders.
- A comprehensive training curriculum and operational guide for Front of House (FOH) staff to navigate the new system.
- Integration with current Point of Sale (POS) and Host systems
- Upgrade of wiring, electrical, and WiFi systems
- Purchase of additional operational supplies per location, as necessary
- Promotion of tablet menu pilot via table signs and email blasts
- Implementation of post-dining survey to assess customer satisfaction

Scope and Exclusion

In-Scope:

- Tablet implementation, hiring additional staff, purchasing operational supplies, upgrading WIFI and wiring systems, marketing promotion, post dining survey implementation.

Out-of-Scope: Order returns policy changes, improving kitchen staff satisfaction

Benefits & Costs

Benefits:

- Improve service times, leading to happier customers
- Improve rate of correct orders, leading to happier customers
- Serve more guests, increase total revenue
- Reduce food waste

Costs:

Investment Category	Estimated Cost
Hardware & Software Implementation (Across pilot locations)	\$30,000
Training Materials & Fees	\$10,000
Maintenance (Dedicated IT support fees through EOY)	\$5,000
Updated Website & Menu Design Fees	\$5,000
Other Customization Fees	\$550
Total Estimated Costs	\$50,550

Appendix:**Misalignments and Decisions:**

- Misalignment: The team has agreed that a policy change to order returns is an inherent aspect of the project charter and necessary if tablets will be used
 - Decision: Policy changes are not necessarily tied to this project and in need of further discussion as an operations item. Changes on order returns will be handled outside of tablet project rollout.
- Misalignment: Policy adjustments on order returns and meal replacements should be part of the project charter.
 - Decision: Policy changes on order returns will be handled outside of tablet project rollout.
- Misalignment: There should be a goal in the project charter for improving satisfaction of kitchen staff
 - Decision: Will not be included until there is an agreed upon way to measure it
- Misalignment: Food waste is the main reason for a need to look at food

return policy

- Decision: Food waste is part of the issue, but also kitchen staff performs poorly against busy times coupled with food returns. The food waste goal will be adjusted to better capture kitchen staff's performance.