

Sauce & Spoon Tablet Rollout

Impact Report




Executive Summary

The Sauce & Spoon tablet rollout project was initiated to modernize the dining experience, solve operational bottlenecks like long table wait times, and drive measurable business growth through digital menu integration. The initiative successfully added significant value, dropping customer wait times by 30 minutes, boosting the average daily guest count, and driving a steady upward revenue trend of over 20% post-rollout. Furthermore, by addressing early performance gaps, final customer satisfaction surged from an initial 72% during the pilot phase to a stellar 86% at full launch. Key lessons learned from this rollout include the necessity of deploying user-centric, simplified interface layouts to prevent navigation confusion, as well as maintaining operational flexibility to handle cash transactions efficiently so that the 10% of guests paying with cash do not experience checkout friction. Moving forward, the project team will leverage these insights to scale the tablet installation to new restaurant locations in Q2, while simultaneously preparing to expand the platform's features in Q4 to include social media integration, reservations, and enhanced digital content.

Customer Satisfaction: Pilot

Q. On a scale of 1-5, please rate your experience with the tablet overall.



This pie chart illustrates the results from the post-pilot survey.
72% of respondents indicated a customer satisfaction score of 4 or 5.


Customer Satisfaction: Launch

Q. On a scale of 1-5, please rate your experience with the tablet overall.



This pie chart illustrates the results from the post-launch survey. 86% of respondents indicated a customer satisfaction score of 4 or 5. This is a 14% increase.

Revenue



This is a chart of Sauce & Spoon revenue, showing that after tablet implementation, revenue increased. July revenue was up to 20% over April's monthly revenue.

What Worked: Key Accomplishments

Decreased table turn time

- Implementation of the tablets increased the average daily guest count by 10%.
- Tablets also decreased wait time by 30 minutes.

Decreased food waste

- Tablets identified who was receiving an incorrect order.
- Kitchen staff has taken the initiative to correct orders and decrease food waste by 50%.

Increased customer satisfaction

- After the pilot, customer satisfaction was at 72%.
- Once we implemented improvements based on feedback, customer satisfaction increased to 86%.

Increased sales

- Our monthly revenue has increased steadily since the tablet rollout, upwards of 20% since September/pre-rollout.
- Tablets also helped boost revenue during the holiday season.

Next Steps: Looking Forward

Initiative	Action	Date
Implement tablets in more locations	Create new project plan for new location installation	Q2
Continue to track customer experience and satisfaction	Continue surveying/ gathering data through various means	Ongoing
Expand tablet features	Investigate new features like social media integration, reservations, videos, etc.	Q4

Appendix

- Access all resources [here](#).