

Feedback From:	Type:	Description:	Evidence:	Actions:
Customers	Went well	78% of the customers signed up for the newsletter on the tablets	39 out of 50 customers (78%) selected "Yes" when asked if they signed up for the newsletter on the tablet.	Continue promoting the digital newsletter sign-up feature during checkout and leverage the growing subscriber list for email marketing campaigns.
Customers	Went well	Customers found the checkout process quick, easy, and secure	82% of customers answered "True" when asked if they found the checkout process quick, easy, and secure.	Maintain the current secure checkout user interface layout for the full restaurant rollout.
Customers	Went well	High overall satisfaction with the tablet experience.	72% of guests rated their overall tablet experience as a 4 (Good) or 5 (Great).	Continue utilizing the tablet interface and use this positive data to build confidence across other restaurant locations during the main rollout.
Customers	Needs improvement	Long wait times for tables.	54% of customers reported waiting 15+ minutes for a table.	Analyze front-of-house workflow and use tablet data features to optimize table turn-around times and seating efficiency.
Customers	Needs improvement	Kitchen order accuracy issues and lack of custom order precision.	28% of customers reported that the kitchen did not prepare their order correctly , citing issues like failing to leave off cheese/parsley or bringing out the wrong entree.	Review the tablet's user interface for modifications/substitutions to ensure customer customizations are prominently highlighted on the kitchen tickets.
Customers	Needs improvement	Low participation in the Birthday Club and preference clarity for cash payments.	84% of customers did not sign up for the Birthday Club , and guests noted checkout friction when wanting to pay with cash.	Redesign the Birthday Club interface prompts to be clearer and add an explicit on-screen note advising cash-paying guests how to easily alert their waiter.
Project team	Went well	Guests seemed to get the hang of the tablets	Gilly noted that it seemed like all the guests got the hang of the tablets and that payments worked for the most part.	Continue using the current tablet onboarding and setup flow for the upcoming location rollouts.
Project team	Went well	Tickets were easy to track and came through at a good pace	Zane stated that tickets came through at a good pace and were easy to keep track of.	Standardize this ticket pacing system across all kitchens to maintain smooth operational flow.
Project team	Needs improvement	Orders getting sent back	Zane and Larissa both noted that food orders were still being sent back to the kitchen, although not as many as before.	Investigate technical ticket accuracy with Seydou and establish a collaborative training session between front-of-house and back-of-house staff to reduce ordering errors.
Project team	Needs improvement	Table turn times did not decrease as expected.	Gilly and Alex both reported that despite smooth food delivery, table turn times remained about the same as they were prior to tablet implementation.	Conduct a deeper analysis of customer behavioral data to see where delays occur (e.g., browsing the menu vs. checking out) to optimize the service flow.
Project team	Went well	Vendor alignment and meaningful data collection.	Peta noted that weekly calls with vendors kept tasks on track and that the customer survey captured highly actionable data.	Maintain the weekly vendor call cadence for the next phase of the project rollout.
Project team	Needs improvement	Insufficient upfront resource and timeline planning regarding staff availability and location histories.	Seydou noted that tablet implementation took longer than hoped because staff vacation time was unaccounted for, and Peta mentioned discovering unplanned internal operational issues.	Map out complete staff availability and vacation schedules before setting project timelines, and thoroughly audit each restaurant location's operational history prior to the next rollout phase.